

Communication

Date	08 October 2026
Team ID	UNM1611GUFRAN
Project Name	AI FAQ Assistant API
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All team members	Share daily progress and plan the day's tasks
2	Progress Update	Weekly	Google Meet / Email	Team and mentor	Review completed work against the project plan
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub Issues	Developers involved	Report, discuss and resolve API and code issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team, mentor and reviewers	Present the current build and collect feedback
5	Final Demo Rehearsal	Once	Google Meet	All team members	Practise the demo and finalise the presentation
6	Code Review	Per Feature	GitHub Pull Requests	Developers	Review code quality before merging changes

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Team members were not always available at the same time for discussions.	Fixed a common daily standup slot and shared updates in the group chat for anyone who missed it.
2	Tracking bugs and task ownership across the team was difficult.	Used GitHub Issues to log every bug and assign an owner with a clear status.
3	Feedback from reviews was sometimes unclear or got missed.	Noted action points after each review and followed up on them in the next weekly update.